
ACS T/L #1

21 1d

11/4/96 11/4/96

Digital / Sunpoint T/L

20 1d

11/1/96 11/1/96

POCC Test, SAO 2Hr T/L
(moved to 11/11)

22 1d

11/5/96 11/5/96

Electrically Connect S/C
to GSE

6 1d

10/1/96 10/1/96

Config S/C for Functional,
Closeout SCS

11 1d

10/21/96 10/21/96

H/W Stol Testing

17 1d

10/28/96 10/28/96

Safehold T/L

19 1d

10/30/96 10/30/96

S/W Stol Testing

18 1d

10/29/96 10/29/96

ACS Long Functional

16 7d

10/28/96 11/5/96

SWAS RE-INTEGRATION

1 54d

9/26/96 12/13/96

Start Re-Int.

2 0d

9/26/96 9/26/96

Trend Up/Down

7 1d

10/3/96 10/3/96

Chkout RF & Star Tracker
Sim Anom

12 7d

10/22/96 10/30/96

PSR (New Date TBD)

38 0d

11/20/96 11/20/96

New Dates for the
Following Tasks TBD!

39 0d

12/1/96 12/1/96

Remove From Storage

3 1d

9/26/96 9/26/96

Setup GSE

4 1d

9/27/96 9/27/96

Configure S/C for Testing

5 1d

9/30/96 9/30/96

S/C Functional

8 1d

10/8/96 10/8/96

Gas Cell Test

9 2d

10/15/96 10/16/96

2 Temp Test

10 2d

10/17/96 10/18/96

S/W Load, Install/Chg Flt
Battery

14 1d

10/23/96 10/23/96

Charge Battery

13 1d

10/24/96 10/24/96

S/C Functional

15 1d

10/25/96 10/25/96

Configure ACS For
Launch (New Date TBD)

28 1d

9/26/96 9/26/96

Launch Pad Functional

32 1d

11/25/96 11/25/96

28 Hour Test

23 2d

11/5/96 11/6/96

Launch Day Procs, L&EO
Sims, S/A Deploy, T/L's

24 5d

11/7/96 11/14/96

C&DH Long Functional

25 2d

11/15/96 11/18/96

RF Long Functional

26 1d

11/19/96 11/19/96

Power Long Functional

29 1d

11/20/96 11/20/96

SAO Timeline

30 1d

11/21/96 11/21/96

Gyro Test on T/O Table

33 1d

11/26/96 11/26/96

POCC Testing

36 2d

12/10/96 12/11/96

NEAR FIELD Test

34 3d

12/2/96 12/4/96

Reconfigure S/C

35 1d

12/9/96 12/9/96

Install Thermal Blankets
(New Date TBD))

40 3d

9/26/96 9/30/96

Pack & Ship (New Date
TBD)

41 1d

9/26/96 9/26/96

POCC Proc Testing

31 1d

11/22/96 11/22/96

Gyro Cal Timeline

37 1d

12/12/96 12/12/96

S/W S/A Deploy

27 1d

12/13/96 12/13/96
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